
GES DAAC Operations Status
Week ending Wednesday, 01/16/02 (Day 016)

Past Month
Date Activity Status

09/07 Oceans Special Request for 31 granules Completed
11/08 MCST Request for 74 granules Completed (12/01)
11/26 Urgent Safari Request for DOY 245, 246 /00
12/03-07 MOSS-6 Dry Run Completed.
12/03 MCST 70 ‘01 Completed (12/03)
12/03-04 Push of Safari data for days 261-263 ‘00 Completed 261, 262 in progress (12/05)
12/05 Push 244 to MODAPS Completed. (12/08)
12/08 Push 251 to MODAPS Completed. (12/11)
12/11 Push 256 to MODAPS Completed
12/12 Push 257 to MODAPS Completed.
12/18 Push 255 to MODAPS Completed. (12/18)

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 81 complete days (1673 granules, 37 failed)
17 partial days (295 granules)
Total: 2006 granules of 2144 granules (94%)

01/02 Push ancillary data for days 53-68 ‘00 Completed. (01/08)
12/03-04 Push test of MOD03 & MOD021KM for Oceans

reprocessing. This test is to see if GDAAC could push at a
rate of 6 data days of these two products in a 24-hour
period while continuing to process forward data (only).

Successful.  Although interrupted by a system issue, the test
demonstrated that GDAAC could push at a rate in excess of
6x for the Oceans inputs.  Projections based on the
abbreviated test indicate rates possibly as high as 8x for
these two products, however this would need to be verified.

01/07-8 Push Safari granules for days 276, 279, 280, 282-291  ‘00 Completed up to 289. (01/15)
01/09 Push Safari granules for days 292-298  ‘00
01/16 Push Safari granules for days 299-300, 201, 210, 213 ‘00

Pushing final 8 days of Consistent year

Upcoming Plans
Date Work Planned Status

Lake Tahoe Validation Request Days 88,152-185, 201-281
‘00
Australian Validation Request Days 87, 183-295 ‘00
New Safari Request Days 81-120 ‘00
Oceans Consistent Year Reprocessing Push
Reprocess DOY 346/01-03/02

07/09-07/13 Dashboard install  & checkout in OPS Postponed until January
January: 19 - Firewall install

23 - Install ACSLS&Solaris 8 on g0drs04(Silo 1)
25 - AIRS L1A; MODIS AQUA PGE's 1&2; AQUA DPrep
28 - MOSS 6
29 - Drop 6A.05 PSR

February: 06 - Install Spatial Sub Server in TS1
13 - Install Dashboard in OPS
15 - AQUA MODIS PGE03; AIRS L1B; RAID for
g0spg11
19 - MOSS 7 Dry Run
20 - Install RAID for g0drg01
25 - MOSS 7, MCST Contingency via PDS
27 - Install Spatial Sub Server in TS2

March: 06 - Install Spatial Sub Server in OPS
13 - AIRS L2

April: 01 - S4PM/DPrep
23 - AQUA Whom
24 - AQUA Launch, MCST support needs

Release Notes for Jan 16, 2002 (016)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

MoPGE01
3.0.2

011102151004 01/11/02 01/14/02 01/14/02 01/14/02 N/A N/A In Progress

MoPGE02
3.0.1

Original 01/11/02 01/11/02 01/14/02 In Progress TBD TBD TBD



MoPGE03
3.1.0

Original 12/31/01 01/02/02 01/03/02 01/03/02 01/04/02 in
ECS, 01/07/02

in S4PM

01/07/02 in
ECS, 01/07/02

in S4PM

In Progress

SDST Tk
3.0.0

Original 12/06/01 12/20/01 12/20/01 In Progress TBD TBD TBD

Original 10/15/01 10/17/01 Rejected
GSFcd02271

Superseded by patch
113001152640

N/A N/A N/A N/A

113001152649 11/30/01 12/05/01 12/05/01 12/06/01 12/06/01
Rejected

GSFcd02304

Superseded by
patch

121901125229

N/A

MoPGE71
3.0.0

121901125229 12/19/01 In Progress TBD TBD TBD TBD TBD


